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ESTIMATE RUN 02/27/2012

ESTIMATE SUMMARY 10:22:27

CONTID: C18692         ESTIMATE NO: 0001 PROG 2005

PCN: 18692-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285 TRUCK WARNING PERCENT TIME:

PROJECT NO: C2854-125                     

US 285 TRUCK WARNING

NAME OF ROAD: 285D

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 02/27/2012 DATE TIME STARTED 12/22/2011

6800 N. BROADWAY, STE 112 DATE LET 12/08/2011 DATE WORK BEGAN 02/21/2012

 DATE AWARDED 12/16/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/21/2011 DATE ACCEPTED

DENVER CO 80221     303-427-0868 DATE NOTICE TO PROCEED 12/22/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 359,916.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 349,716.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 80,954.64

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

CALENDAR DAYS

CALENDAR DAYS

0.00%

359,916.95

0.00

80,954.64

80,954.64

$

$

$

$

0.00

0.00

0.00

80,954.64

80,954.64

0.00

0.00

80,954.64

0.00

AMOUNT DUE 80,954.64 80,954.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 80,954.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.0 TIME ALLOW: 72

ORIG TIME ALLOW: 72
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PCN: 18692-BID    ESTIMATE RUN 02/27/2012

PROJECT: C2854-125                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

0.000

202-00810  
 

2.000

EACH

300.00000 0.000.000

0.00

0010 *Potholing 0.000

0.000

203-01597  
 

10.000

HOUR

225.00000 0.000.000

0.00

0015 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

800.000

LF  

3.50000 0.000.000

0.00

0020 Gravel Bag 0.000

0.000

208-00034  
 

100.000

LF  

5.00000 0.000.000

0.00

0025 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

550.00000 0.000.000

0.00

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

10.000

HOUR

50.00000 0.000.000

0.00

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

4.000

HOUR

85.00000 0.000.000

0.00

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.300

ACRE

1,900.00000 0.000.000

0.00

0045 Soil Conditioning 0.000

0.000

212-00032  
 

0.300

ACRE

1,900.00000 0.000.000

0.00

0050 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.300

ACRE

3,200.00000 0.000.000

0.00

0055 Glare Screen (24 Inch) 0.000

0.000

607-20124  
 

9,948.000

LF  

17.75000 0.000.000

0.00
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PCN: 18692-BID    ESTIMATE RUN

PROJECT: C2854-125                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE 0.000

0.000LF  

8.06000 0.000.000

0.00

0055 MATERIAL ALLOWANCE 0.000

10,044.000LF  

8.06000 80,954.6410,044.000

80,954.64

0060 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

330.000

LF  

31.00000 0.000.000

0.00

0065 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

1,130.000

LF  

11.00000 0.000.000

0.00

0070 *Meter Pole 0.000

0.000

613-06000  
 

1.000

EACH

3,600.00000 0.000.000

0.00

0075 *Pull Box (18"x12"x8") 0.000

0.000

613-07018  
 

6.000

EACH

630.00000 0.000.000

0.00

0080 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

7,000.00000 0.000.000

0.00

0085 Sign Panel (Class II) 0.000

0.000

614-00012  
 

24.000

SF  

22.00000 0.000.000

0.00

0090 Sign Panel (Class III) 0.000

0.000

614-00013  
 

70.000

SF  

27.00000 0.000.000

0.00

0095 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

30.000

LF  

47.00000 0.000.000

0.00

0100 Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

2.000

EACH

3,500.00000 0.000.000

0.00



CONTID: C18692         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18692-BID    ESTIMATE RUN 02/27/2012

PROJECT: C2854-125                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Radar Speed Display Sign (LED) 0.000

0.000

614-10139  
 

2.000

EACH

11,000.00000 0.000.000

0.00

0110 *Flashing Beacon 0.000

0.000

614-80000  
 

1.000

EACH

2,500.00000 0.000.000

0.00

0115 *Rumble Strip (Grinding)(Concrete) 0.000

0.000

614-80392  
 

68,471.000

LF  

0.45000 0.000.000

0.00

0120 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

26,000.00000 0.000.000

0.00

0125 *Flagging 0.000

0.000

630-00000  
 

100.000

HOUR

17.00000 0.000.000

0.00

0130 *Traffic Control Inspection 0.000

0.000

630-00007  
 

8.000

DAY 

120.00000 0.000.000

0.00

0135 *Traffic Control Management 0.000

0.000

630-00012  
 

40.000

DAY 

550.00000 0.000.000

0.00

0140 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

4.000

EACH

12.00000 0.000.000

0.00

0145 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

30.000

EACH

12.00000 0.000.000

0.00

0150 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

4.000

EACH

12.00000 0.000.000

0.00

0155 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

54.500

SF  

12.00000 0.000.000

0.00
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PCN: 18692-BID    ESTIMATE RUN 02/27/2012

PROJECT: C2854-125                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

1.000

EACH

1,100.00000 0.000.000

0.00

0165 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

1.000

EACH

550.00000 0.000.000

0.00

0170 *Drum Channelizing Device 0.000

0.000

630-80360  
 

50.000

EACH

12.00000 0.000.000

0.00

0175 *Traffic Cone 0.000

0.000

630-80380  
 

200.000

EACH

4.00000 0.000.000

0.00

0180 *Mobile Attenuator 0.000

0.000

630-85020  
 

1.000

EACH

5,500.00000 0.000.000

0.00

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0190 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00

0195 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0200 F/A Obtain Power from 0.000

0.000

700-70074  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 80,954.6480,954.64359,916.95CURRENT AMT0200 $ $ $

$ 80,954.6480,954.64$359,916.95$CURRENT AMTPROJECT TOTAL


